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1. INTRODUCTION 
Council Regulation (EC) No 389/2006
1 (the "Aid Regulation") is the basis for the 
assistance to the Turkish Cypriot community (TCc) and requires annual reporting to 
the Council and the European Parliament. This report covers the year 2012. 
2. PROGRAMMING OF THE ASSISTANCE 
Between 2006 and the end of 2012, €311 million was programmed for operations 
under the Aid Regulation. Development of the 2012 programme (€28 million) used 
input from stakeholder consultations, particularly workshops at sector level, from 
external evaluations and took account of the European Court of Auditors (ECA) 
Special Report No. 6 on assistance to the Turkish Cypriot community
2. The 2012 
allocation was made available under two Commission Decisions
3. 
3. IMPLEMENTATION MECHANISMS  
The programme is implemented in those areas of the Republic of Cyprus in which 
the Government does not exercise effective control and where the application of the 
acquis communautaire is temporarily suspended pursuant to Protocol 10 of the 
Treaty of Accession. Assistance is implemented primarily through centralised 
management by the European Commission. Some projects are jointly managed with 
the United Nations Development Programme (UNDP).  
The Commission operates in a unique political, legal and diplomatic context. Ad hoc 
arrangements are needed to implement the programme while respecting the 
principles of sound financial management. In EU-funded aid programmes, in normal 
circumstances, agreements with a beneficiary government would establish the legal 
framework for development assistance. No such agreements can be made for the 
assistance to the TCc and the Commission has to rely on what it understands to be 
the rules and conditions applicable locally. This introduces a certain level of risk. 
Management and mitigation of this risk is part of the Commission's responsibility 
and measures adopted include intensive monitoring and support to beneficiaries, 
revised payment conditions and a more widespread use of bank guarantees. 
The TCc needs to provide sufficient priority and resources to make this programme a 
success and in particular to ensure its long-term sustainability. They have to make 
sure that the EU-funded assets remain in public hands. Turkish Cypriot (TC) 
stakeholders are consulted about their needs for future funding and TC experts take 
part in tender evaluations and play a key role in project steering committees. 
                                                 
1  OJ L65, 7.3.2006, p.5. 
2  http://eca.europa.eu/portal/page/portal/pressroom/Presspacks/Previouspresspacks/2012/PresspackSR62012 
3  Commission Decisions C(2012)4628 and C(2012)8361.   
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Cooperation between the Turkish Cypriot and Greek Cypriot communities remains 
necessary for full effectiveness of the programme and for achieving the ultimate goal 
of reunification.  
The Programme Team uses the EU Programme Support Office (EUPSO) in the 
northern part of Nicosia. The Representation of the Commission in Cyprus also hosts 
meetings and seminars and communicates to the Cypriot public on the programme as 
part of its standard role. 
Due to the specific circumstances described above, sector development programmes 
cannot easily be conceived. The assistance instead includes a significant amount of 
grant support, particularly to non-public actors. Management of these schemes is 
demanding in terms of the Programme Team's resources, where the staffing situation 
is particularly disrupted by a high turnover rate due to the short duration of staff 
contracts. 
The challenges of medium and long-term planning remain, due to the current 
arrangement of financing from the margins of the EU Budget. This means that the 
budget is unpredictable, with no guarantee of annual allocations. In its Report 
mentioned above, the ECA assessed that this uncertainty makes programme 
management more difficult and, has a negative impact on its effectiveness and 
sustainability.  
4. IMPLEMENTATION DURING THE REPORTING PERIOD 
4.1. General  overview 
The ECA concluded that, despite the difficult political context and a compressed 
timetable, the Commission managed to establish a programme which reflected the 
Regulation’s objectives, appropriately prioritised all sectors referred to in the 
Regulation's objectives, and introduced largely suitable implementation methods and 
risk mitigation measures. The ECA also noted a number of weaknesses in 
programme management, and considered that sustainability of projects is often in 
doubt due to limited administrative capacity, the delayed adoption of relevant legal 
texts and the uncertainties over future funding on the part of the TCc. The 
Commission has accepted the ECA's recommendations with some caveats. The 
Council adopted conclusions on the ECA's Report
4 in July. The European 
Parliament's Committee on Budgetary Control adopted a report
5 in December. 
The part of the programme originating from the large 2006 financial allocation 
included major supply and construction contracts in water/wastewater, solid waste, 
nature protection, energy and telecommunications as well as substantial technical 
assistance programmes, and around 1000 grant contracts under various schemes for 
NGOs, SMEs, farmers, rural communities, schools, and students. By the end of 2012, 
many of these were completed. Consequently, 2012 was a year when programme 
deliverables became particularly visible and benefits to the TCc materialised. Focus 
has been maintained on the bi-communal activities and confidence building, 
particularly with continued and increased support to the Committee on Missing 
Persons and to the bi-communal Technical Committee on Cultural Heritage through 
joint management with UNDP. Work also included preparation for the full 
application and implementation of the acquis following a possible solution to the 
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Cyprus problem, and the dissemination of information on the European Union's 
political and legal order to the TCc. Four new grant schemes were launched in the 
course of 2012 to provide support to rural enterprises, SMEs, schools, students and 
teachers. 
Many contracts (190) were closed during 2012, primarily grants, leaving 402 
contracts still open at the end of the year. This number will rise as the 2011 and 2012 
programmes reach full speed. The past year, with the winding down of the activities 
originating from 2006, was also the occasion to launch a substantial evaluation 
effort.  
The problem that arose in 2011 concerning the status of bank guarantees remained 
unsolved. As reported last year, a local contractor filed a suit with a local "court", 
rather than following the dispute settlement procedures foreseen in the contract, 
which resulted in injunctions preventing call-up of bank guarantees issued by local 
banks. In order to safeguard the EU's financial interests, the Commission will refrain 
from signing contracts of a similar nature with TC beneficiaries and contractors until 
this issue is satisfactorily solved. Local contractors imposed a boycott of UNDP 
contracts affecting EU funded cultural heritage projects for a period of eight months 
over issues related to the place of jurisdiction for disputes. 
Sustainability of investments is another, on-going concern. The beneficiaries have 
not always prepared sufficiently well for the handover of projects, despite 
considerable support from the EU. The TCc has struggled to find resources for 
operation and maintenance of new infrastructure, although contracts are finally in 
place for management of recently delivered wastewater treatment plants. 
4.2.  Progress by objectives 
The overall objective of the Aid Programme is to facilitate the reunification of 
Cyprus by encouraging the economic development of the TCc, with particular 
emphasis on the economic integration of the island, on improving contacts between 
the two communities and with the EU, and on preparation for the acquis. A 
considerable contribution has been made towards improvements in some areas, 
notably water, wastewater and environment.  
4.2.1.  Objective 1: Developing and restructuring of infrastructure 
The new Morphou/Güzelyurt wastewater treatment plant was taken over by the 
beneficiary in January. Plant management has been handed over to an operating 
company engaged by the local beneficiary. Once the local beneficiary has completed 
all the house connections to the sewerage network handed over in 2011, the system 
will provide, for the first time, wastewater collection and treatment in this region for 
about 10,700 people. 
Commissioning of the new wastewater treatment plant in Famagusta was underway 
at the end of the year, with the treatment process functioning and the plant producing 
clean effluent. Work was still in progress on the sewerage and drinking water 
networks (95 km total) with some delays, however, due to defective pipe connections 
causing ingress of saline water leading to corrosion problems in the treatment plant. 
The plant will serve about 30,000 people. 
The construction of the new Nicosia bi-communal wastewater treatment plant at Mia 
Milia/Haspolat, co-funded by the EU and the Sewerage Board of Nicosia and 
implemented through the UNDP, continued in 2012. In November, the sewage 
treatment was started up and the input volume is gradually being increased.  
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Completion and take-over of the works is foreseen for the first half of 2013. The 
plant will serve about 270,000 people. 
The water/wastewater capacity building programme ended in December with a 
concluding workshop. Outputs of the project included inter alia the preparation of 
legal texts aligned with the EU acquis, awareness raising, asset management 
planning, and training in analytical techniques.  
On nature protection, no progress has been possible on the unfinished information 
and management centres in four Special Environmental Protection Areas (SEPAs). 
Following a contract termination in 2011, the Turkish Cypriot contractor filed a suit 
with the local “court” to prevent the Commission from calling the guarantees from 
the local bank. Projects initiated by the TCc, for example road widening project in 
the Karpasia/Karpaz peninsula or extensive quarrying in the Kyrenia mountains raise 
concerns about the implementation by the TCc of its own management plans for the 
SEPAs, which were prepared with EU assistance. 
In the area of solid waste, the new Koutsoventis/Güngör landfill, Famagusta transfer 
station and related waste handling equipment were handed over in March. 
Management of the landfill passed to an operating company engaged by the 
beneficiary.  The Kato Dhikomo/Aşağı Dikmen dump, after rehabilitation and 
closure, was handed over in October. The solid waste management capacity building 
project finished in December.  
In the energy sector, the main action was the integration of the 1.27 MW Solar 
Power Plant, fully operational since November 2011, with the control system for 
remote monitoring. However, the allocation of dedicated staff by the beneficiary is 
still missing for the effective and sustainable use of some of the equipment supplied, 
for instance in the case of the customer care call centre. 
All "next generation network" telecommunications equipment has been installed. The 
testing phase has, however, required further capacity building of the operator and 
several outstanding issues still have to be addressed by the supplier and the 
beneficiary. Legal texts detailing the modalities of liberalisation of the electronic 
communications sector were adopted in December 2011, but the conditions 
necessary to separate the provision of services from the network operation are still 
missing. 
Under the traffic safety project, almost all contracts are now closed. The remaining 
component to eliminate traffic accident “black spots” was completed in the third 
quarter of 2012. Potential further actions in this sector will depend on a clear policy 
decision from the beneficiary 
4.2.2.  Objective 2: Promoting social and economic development 
Aid was given to farmers, veterinarians and rural development stakeholders on 
animal husbandry and disease eradication, plant health, crop diversification, organic 
farming and support for grant implementation. The Animal Husbandry Project and 
the Technical Assistance team supporting the Rural Development Policy completed 
their activities. A pilot project for the agricultural reuse of treated sewage water was 
carried out and pilot epidemiological surveillance was initiated for diseases in cattle, 
sheep and goats in order to prepare for a larger intervention in animal disease 
eradication. 
A new rural development €3.3 million grant call for "Increasing Competitiveness, 
Diversification and Sustainability" was launched. Ten grant projects from the 2009  
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scheme "Community Development through Village Initiatives" were completed, but 
a number of others suffered delays, arising, in particular, from infrastructure works 
through the grant contracts. 
Under the project Upgrading of Urban and Local Infrastructure implemented 
through joint management with UNDP, the renovation of the old market in the 
northern part of the walled city of Nicosia was completed early in 2012 and the 
market was opened by Commissioner Füle in June. In order to revitalise this 
historical location, small grants, awarded through UNDP, were implemented for 
cultural and community activities. A second grant call was launched in December, 
targeting the market in Famagusta and Nicosia as well as villages, where EU-
financed renovations have been carried out. 
In the education sector, a €700,000 call: School Initiatives for Innovation and 
Change was launched in September. Seven of the 72 grants awarded under previous 
calls continued into 2012 and at year's end, five of these were close to completion. 
The TA programme developing vocational education training and labour market 
(VETLAM) finished during 2012 and a study was conducted to assess future needs 
in these areas. 
Supporting SME Competitiveness, a €5 million grant scheme was launched in June to 
aid SME modernisation, with a component for start-ups. Training sessions on EU 
grant procedures were given to over 300 TC enterprises. Help was also given on 
entrepreneurship, ICT, company law and business management. A Project 
Management Unit (PMU) has been set up to support beneficiaries both of SME 
grants and of rural development grants (see above). The Nicosia and Famagusta 
downtown market initiatives have started to promote local products and services with 
modern approaches to marketing. Development work was carried out on e-commerce 
and e-service strategies and a workshop took place in December on possible future 
EU support for the Private Sector Development Strategy. 
Economic progress is monitored through a Trust Fund with the World Bank. An 
Economic Update Report was provided in June. 
4.2.3.  Objective 3: Fostering reconciliation, confidence building measures, and support to 
civil society 
Support  to the Committee on Missing Persons, managed jointly with UNDP, 
continued and a new Contribution Agreement was signed. During 2012, UNDP 
signed a contract with the International Committee on Missing Persons (ICMP) for 
DNA analyses at the ICMP facilities in Bosnia and Herzegovina. CMP achievements 
2012 include: excavations at 92 sites, 284 set of remains prepared by the 
anthropological laboratory and sent for DNA analyses, 22 sets of remains identified 
and 22 sets returned for burial to their families. It would be important to increase the 
contribution by other donors. 
Programme visibility has been enhanced through distribution of a brochure to 
schools and a UN-organised visit to Cyprus of family members of missing persons 
from conflicts in Kosovo
6 and Serbia. A CMP live music event took place in 
December, attended by families of missing persons. 
                                                 
6  This designation is without prejudice to positions on status, and is in line with UNSCR 1244 and the 
ICJ Opinion on the Kosovo declaration of independence.  
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Out of 27 remaining projects funded under three grant schemes of the Cypriot Civil 
Society in Action programme, 23 were completed in 2012. An impact assessment of 
the civil society support was launched in December. 
Cultural Heritage protection has continued with a €2 million Contribution 
Agreement signed with the UNDP in April for emergency stabilisation on sites 
selected by the bi-communal Technical Committee, including the Othello Tower in 
Famagusta. The project was delayed eight months by a boycott of TCc Contractors 
Union over the conditions for dispute settlement. This problem was finally resolved 
early in 2013. 
The project for demining the buffer zone was completed and a closure event was 
organised jointly with UNDP in March, to mark the International Day of Demining 
(4 April). 
4.2.4.  Objective 4: Bringing the TCc closer to the EU 
After five annual scholarship schemes, an evaluation was carried out in 2012. The 
2012-13 programme was a pilot scheme, adopting a number of proposals from the 
evaluation, and 28 scholarships were awarded. Other recommendations, including 
widening of the scheme to professionals outside the academic fields and outsourcing 
the grant management, will be pursued. 
The  InfoPoint project continued its role as an information channel to the TCc 
preparing events, videos and providing information on grant calls. The frequently 
visited bi-lingual web site was maintained and six news bulletins in Turkish were 
published. 
4.2.5.  Objective 5: Preparing the Turkish Cypriot community to introduce and implement 
the acquis 
The Commission's Technical Assistance and Information Exchange (TAIEX) 
instrument helps prepare the TCc for implementation of the EU acquis following the 
settlement of the Cyprus problem. TAIEX supports the preparation of acquis-
compliant legal drafts. EU experts carried out 415 actions in 2012, including training 
courses, workshops, and study visits. Progress of draft legal texts aimed at acquis-
alignment was critically slow in 2012, although legal texts on environment, animal 
health and seatbelts were adopted. Preliminary work was also done on Free 
Movement of Goods, Intellectual Property Rights and Mutual Recognition of 
Professional Qualifications. 
Support to trade across the Green Line (Regulation 866/2004) continued. EU 
Member State experts carried out regular phytosanitary inspections of potatoes and 
citrus products. Analyses of local honey showed that the conditions of Commission 
Decision 2007/330 (movement of animal products) have been met, opening the 
possibility of trade in honey under the Green Line Regulation. 
4.3.  Financial execution (contracts and payments) 
4.3.1. Contracting 
Commitments in 2012 (€14.6 million) were 85% of the forecast figure. Delays in the 
launching of grant calls prevented reaching the target. 
4.3.2. Payments 
In 2012, payments were €25.2 million, 69% of the forecast amount. The deficit was 
almost entirely due to a shortfall in payments for works and supply contracts from  
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the 2006 programme. The 40% payment due on final acceptance of the €10 million 
telecom system was delayed beyond 2012 due to testing problems. 
4.4. Monitoring 
Since the Commission acts as Contracting Authority, the level of supervision by 
Commission staff is high, with "spot-check" visits, site meetings, steering 
committees and Project Management Unit reporting. In addition, the Implementation 
Review Mechanism (IRM) provides a detailed review together with the beneficiaries 
of all projects. TAIEX activities are monitored through more than 20 Project Steering 
Groups, plus bi-annual Monitoring Mechanism meetings. TAIEX logistics are 
monitored through the on-line TAIEX Management System.  
Low capacity of grant beneficiaries causes implementation difficulties, for example 
with EU procedures for procurements using grant funds. To address this, the PMU 
set up in 2008 to support the Rural Development projects was extended to the SME 
grant sector in 2012. 
4.5.  Audit and controls 
Between 2010 and 2012, a total of 96 grant beneficiaries were subject to financial 
monitoring and 16 audits were carried out. Problems were cleared on a case-by case 
basis. Findings on grant contracts included observations on accounting, procurement, 
rule of origin, budget management and VAT. This will be addressed in future grant 
calls by extended training and grantee supervision. The Internal Audit Capability of 
DG ELARG conducted an audit on Joint Management to assess internal control 
systems of the DG. The report is expected in 2013. 
The Commission introduced improvements in the implementation of the programme 
following ECA's recommendations. It also made proposals in the context of the 
Multiannual Financial Framework (MFF) to improve sustainability by increasing the 
predictability of funding. 
4.6. Evaluation 
Four sector-level evaluations/needs assessments were carried out in 2102 on: 1) 
scholarships, confirming appreciation by beneficiaries and recommending widening 
of the scheme; 2) water/wastewater, giving a clear list of priorities; 3) vocational 
training/lifelong learning, recommending a follow-up to support career guidance and 
employment services; 4) solid waste, identifying the lack of waste recycling or 
composting, the need for closure of old dumpsites and for better medical waste 
treatment. An overall programme evaluation, to be completed in 2013 was also 
launched. Evaluations in the fields of education and civil society were contracted in 
December. 
4.7.  Information, Publicity and Visibility 
There were 86 visibility actions in 2012, considerably more than in 2011, including 
many project-related events and information or networking activities organised by 
the InfoPoint. A Europe Day event was carried out at the historic, EU-renovated 
Bedestan and a CMP live music event took place. There were art and photography 
exhibitions, project events and handovers, plus information sessions on grants. A 
brochure on the main achievements under the aid programme was produced
7. Press 
                                                 
7  http://ec.europa.eu/cyprus/documents/2012/eu_assistance_to_tcc_brochure.pdf   
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releases on the aid programme for the TCc were disseminated by the Commission 
Representation in Cyprus. 
4.8.  Consultations with the Government of the Republic of Cyprus 
Regular meetings were held with representatives of the Government of the Republic 
of Cyprus, in particular when senior Commission officials visited the island. The 
Commission continues to rely on its cooperation for verification of property rights, 
and also meets regularly with the Permanent Representation in Brussels. 
5. CONCLUSIONS 
The programme, which effectively started its implementation on the ground in 2009, 
has brought some visible benefits to the TCc during 2012, notably with big 
contributions to wastewater and solid waste management. More efforts will have to 
be made, however, to make progress in other environmental sectors, in particular on 
nature protection, and especially in respect of potential Natura 2000 sites.  It is 
important to show that the EU can deliver effective assistance and a positive 
message. It is now up to the TCc to ensure the sustainability of projects which have 
been delivered and accelerate the implementation of the assistance. 
Progress towards meeting the main objective of the Regulation to facilitate the 
reunification of Cyprus by encouraging the economic development is difficult to 
achieve, given the operating context in the northern part of the island. 
In order to protect the EU's financial interests, the Commission will not sign 
contracts requiring bank guarantees until legal certainty is ensured.  
Preparation for the future adoption and implementation of the acquis slowed down in 
2012. The TCc needs considerable support in order to meet acquis requirements in 
many areas following a settlement and reunification. Lack of resources, inefficient 
structures and unclear responsibilities remain serious issues to be urgently addressed 
in order to ensure the sustainability of EU-funded projects. The TCc has reassured 
the Commission that EU-funded assets shall not be subject to privatisation.  
Some parts of the programme have become established as core components with 
particular value in confidence building or in bringing the TCc closer to the EU. 
These include the support to the CMP and to the Committee on Cultural Heritage and 
the scholarship programme. 
The completion of many of the projects from the 2006 programme brings a natural 
milestone and a considerable evaluation effort has been made in 2012. 
Medium and long-term planning is challenging in the absence of predictability of 
annual allocations. Sectors important for future acquis compliance require multi-
annual support for intervention to succeed fully. In its 2012 report, the ECA linked 
the lack of multi-annual programming to problems of programme sustainability. 